
State of California Department of Transportation Page 1
02/20/08 Statement of Ongoing Contracts as of 03/03/08

12District

12-ORA-1-5.3/0

12-ORA-1-18.4/19.8

12-ORA-1-18.5/19.8

12-ORA-1-31.5/32.2

12-ORA-5-3.6/0

12-ORA-5-14.5/21.4

Fed Aid

HB4N

HB1

HM1

HA42

HB4N

HA22

Pgm Code

IN ORANGE COUNTY IN LAGUNA BEACH AT

9TH AVENUE

IN ORANGE COUNTY IN NEWPORT BEACH

FROM DOVER DRIVE TO 0.1 KM SOUTH OF

ROUTE 1 AND 55 SEPARATION

IN ORANGE COUNTY IN NEWPORT BEACH

FROM DOVER DRIVE TO OLD NEWPORT

BOULEVARD

IN ORANGE COUNTY IN SEAL BEACH AT THE

ANAHEIM BAY BRIDGE

IN ORANGE COUNTY IN SAN CLEMENTE AT

SOUTHBOUND AVENIDA PICO OFF RAMP

IN ORANGE COUNTY IN MISSION VIEJO,

LAKE FOREST, LAGUNA HILLS AND IRVINE

FROM OSO CREEK BRIDGE TO  0.1 KM

NORTH OF ROUTE 5 AND 405 

Description 

SIGNAL AND LIGHTING

ROADWAY LIGHTING AND TRAFFIC SIGNAL

RUBBERIZED ASPHALT CONCRETE OVERLAY

ROCK SLOPE PROTECTION

WIDEN EXISTING OFF RAMP

REHABILITATE ROADWAY

Type Of Work

RSB GROUP, INC.

TDS ENGINEERING

ALL AMERICAN ASPHALT

MCKENNA GENERAL ENGINEERING

INC

BRUTOCO ENGINEERING &

CONSTRUCTION, INC.

GRIFFITH COMPANY

Contractor

LAKE FOREST, CA 92630

WESTLAKE VILLAGE, CA 91361

CORONA, CA 92878-2229

CORONA, CA 92879

FONTANA, CA 92334-0429

SANTA FE SPRINGS, CA 90670

 

 

 

 

 

 

CHAUDRY, MONAS

THAI, DANH

JOUBEEN, JAY

NITA UPADHYAYA

JOUBEEN, JAY

ZOKAI, FARID

Resident
Engineer

(949)279-8801

(949)279-8803

(714)558-4062

(949)509-5018

(714)558-4062

(949)279-8435

 $284,710

 $326,699

 $543,338

 $1,863,725

 $4,206,050

 $8,002,101

Bid + CCOs

 $3,250

 $296,644

 $0

 $1,178,952

 $4,120,004

 $8,521,242

Comp To  date

 $0

 $296,644

 $0

 $148,421

 $97,753

 $0

This Month

05/18/07

04/10/07

01/22/08

09/14/07

09/25/06

04/09/07

Awarded

06/06/07

04/24/07

02/13/08

10/11/07

10/10/06

05/07/07

Approved

04/30/08

06/04/08

04/24/08

02/14/09

08/29/08

01/22/08

Est Comp

 16%

 17%

 0%

 100%

 77%

 100%

%Time

 1%

 91%

 0%

 61%

 95%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

12-0H0504

12-0F7424

12-0H1804

12-078004

12-0E7404

12-0E0204

Contract 

  

  

  

ACST-S001-(536)E

  

ACIM-005 -(937)8

  

  

  

  S0-01 5-(6E)

  

--()

  

  

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

22600-G LAMBERT STREET, #1405

2899 AGOURA RD. STE 171

P.O. BOX 2229

1335 CORONA POINTE COURT

P.O. BOX 429

P.O. BOX 2150

15510 ROCKFIELD

BLVD., SUITE A

15510 ROCKFIELD

BOULEVARD SUITE A

15700 TUSTIN VILLAGE

WAY, TRAILER #3

3251 1/4 UNIVERSITY

DR.

15700 RUSTIN VILLAGE

WAY, #3

15700 TUSTIN VILLAGE

WAY, #1

IRVINE, CA 92618

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

01/22/08

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/08 Statement of Ongoing Contracts as of 03/03/08

12District

12-ORA-5-15.0/0

12-ORA-5-22.2/28.5

12-ORA-5-29.5/30.3

12-ORA-5-30.3/0

12-ORA-5-35.9/35.9

12-ORA-5-42.1/44.4

Fed Aid

HB1

HA25

HB4N

HB1

HA22

HE13

Pgm Code

IN ORANGE COUNTY IN LAGUNA HILLS AND

MISSION VIEJO AT OSO PARKWAY ON RAMP

IN ORANGE COUNTY IN IRVINE AND TUSTIN

FROM 0.3 KM SOUTH OF ALTON PARKWAY

OVERCROSSING TO 0.3 KM NORTH OF

TUSTIN RANCH ROAD OVERCRO

IN ORANGE COUNTY IN TUSTIN FROM  0.2

KM SOUTH OF NEWPORT AVENUE

UNDERCROSSING TO 0.4 KM NORTH OF

ROUTE 5 AND 55 SEPARATION

IN ORANGE COUNTY IN TUSTIN AND SANTA

ANA AT ROUTE 5/55 INTERCHANGE

CONNECTOR

IN ORANGE COUNTY IN ANAHEIM AT GENE

AUTRY WAY OVERCROSSING

IN ORANGE AND LOS ANGELES COUNTIES IN

BUENA PARK AND LA MIRADA FROM

ORANGETHORPE AVENUE OVERCROSSING TO

0.5 KM NORTH OF ARTESIA AV

Description 

RESURFACE RAMP

PLANTING AND IRRIGATION

INSTALL OVERHEAD SIGNS

OGAC OVERLAY AND REPLACE GUARD RAIL

RESURFACE ROADWAY

RECONSTRUCT AND WIDEN FREEWAY

Type Of Work

AUTOBAHN CONSTRUCTION INC.

DIVERSIFIED LANSCAPE MANGMNT

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

AUTOBAHN CONSTRUCTION, INC.

BEADOR CONSTRUCTION COMPANY

F C I CONSTRUCTORS/BALFOUR

BEATTY A JOINT VENTURE

Contractor

SANTA ANA, CA 92711-1238

RIVERSIDE CA 92503

IRVINE, CA 92612-5706

SANTA ANA, CA 92711-1238

CORONA, CA 92883

VISTA, CA 92081-8831

 

 

 

 

 

 

OH, KENNETH

ANKHASIRISAN, SANDY

JAVAHERNESHAN, MAJID

HAMIDI, FRED

BERRIOS, JOSE

BUI, DA KEN G.

Resident
Engineer

(949)769-1404

(949)279-8741

(949)289-3551

(949)509-5017

(949)509-5023

(714)367-2080

 $227,254

 $1,323,122

 $573,231

 $149,054

 $955,920

 $196,400,951

Bid + CCOs

 $0

 $262,602

 $535,483

 $0

 $834,070

 $81,307,271

Comp To  date

 $0

 $75,105

 $368,231

 $0

 $318,913

 $3,612,069

This Month

12/21/07

08/22/07

05/25/07

11/15/07

01/04/07

04/18/06

Awarded

01/14/08

09/21/07

06/19/07

11/30/07

01/30/07

04/25/06

Approved

06/17/08

11/01/11

02/26/08

04/09/08

04/09/09

09/30/10

Est Comp

 0%

 31%

 100%

 0%

 32%

 43%

%Time

 0%

 20%

 93%

 0%

 90%

 41%

% Work 

SUSPENDED

 

OVER RUN

SUSPENDED

 

 

Message

12-0H8104

12-0A7304

12-0H4204

12-0H2454

12-0F9404

12-101674

Contract 

  

  

  

  

  

ACNH-005 -(932)1

  

  

  

  

  

I-005 -(932)N

  

  

  

  

  

--()

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

718 N. HARITON ST.

12112 SEVERN WAY

1792 KAISER AVENUE

P.O. BOX 11238

26320 LESTER CIRCLE

2585 BUISNESS PARK DRIVE

15510 ROCKFIELD BLVD.

STE A

15700 TUSTIN VILLAGE

WAY

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

6231 MANCHESTER BLVD.

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92612

BUENA PARK, CA 90621-

2228

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
02/20/08 Statement of Ongoing Contracts as of 03/03/08

12District

12-ORA-22-10.4/0

12-ORA-39-2.6/0

12-ORA-39-3.2/5.8

12-ORA-55-3.4/4.1

12-ORA-55-5.5/6.3

12-ORA-55-6.8/7.2

Fed Aid

HB1

HB1

HM1

HB1

HA25

HA25

Pgm Code

IN ORANGE COUNTY IN ORANGE AT ROUTE

5/22/57 SEPARATION

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND LA HABRA AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND WESTMINSTER FROM MAIN  STREET AND

ELLIS AVENUE TO SOUTH OF ROUTE 39 AND

405 SEPARATION

IN ORANGE COUNTY IN COSTA MESA FROM

0.2 MILE NORTH OF WILSON STREET

OVERCROSSING TO 0.5 MILE SOUTH OF

BRISTOL STREET UNDERCROSSIN

IN ORANGE COUNTY IN COSTA MESA,

SANTA ANA, AND IRVINE AT VARIOUS

LOCATIONS

IN ORANGE COUNTY IN SANTA ANA FROM

0.3 KM SOUTH OF MACARTHUR BOULEVARD

UNDERCROSSING TO 0.4 KM NORTH OF

MACARTHUR BOULEVARD UNDERC

Description 

REPLACE OVERHEAD SIGN

INSTALL SAFETY LIGHTING

RUBBERIZED ASPHALT CONCRETE

INSTALL SIGN PANEL AND STRUCTURE

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work

PETERSON-CHASE

FREEWAY ELECTRIC  BRIAN

MENDOZA (OWNER)

ALL AMERICAN ASPHALT

PETERSON-CHASE

DIVERSIFIED LANDSCAPE CO.

DIVERSIFIED LANDSCAPE

MANAGEMENT, INC.

Contractor

IRVINE, CA 926145706

RIVERSIDE, CA 92504

CORONA, CA 92878

IRVINE, CA 92614-5706

WINCHESTER, CA 92596

RIVERSIDE, CA 92503

 

 

 

 

 

 

HAMIDI, FRED

CHAUDRY, MONAS

WANG, T.H.

HAMIDI, FRED

ANKHASARIAN SANDY

ANKHASIRISAN, SANDY

Resident
Engineer

(949)509-5017

(949)590-3529

(949)279-8405

(949)509-5017

(949)279-8741

(949)279-8741

 $655,461

 $283,650

 $1,315,113

 $110,547

 $1,404,685

 $505,811

Bid + CCOs

 $0

 $219,888

 $1,550

 $0

 $237,663

 $459,714

Comp To  date

 $0

 $0

 $0

 $0

 $132,634

 $2,723

This Month

11/09/07

03/15/07

04/03/07

11/09/07

09/10/07

03/29/07

Awarded

11/21/07

04/19/07

04/18/07

11/21/07

10/11/07

05/03/07

Approved

10/16/08

02/28/08

11/13/07

09/24/08

11/17/11

10/29/08

Est Comp

 0%

 92%

 22%

 0%

 26%

 0%

%Time

 0%

 86%

 0%

 0%

 17%

 0%

% Work 

 

 

SUSPENDED

 

 

PLANT EST

SATIS

Message

12-0H7004

12-0H22U4

12-0H4004

12-0H5104

12-075604

12-0H5704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

1792 KAISER AVE

5942 ACORN ST.

P.O. BOX 2229

1792 KAISER AVE

33801 WASHINGTON ST.

1212 SEVERN WAY

3251 1/4 UNIVERSITY

DR

15510 ROCKFIELD BLVD.

15700 TUSTIN VILLAGE

WAY #2

3251 1/4 UNIVERSITY

DR

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY

IRVINE, CA 92612

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
02/20/08 Statement of Ongoing Contracts as of 03/03/08

12District

12-ORA-55-17.5/0

12-ORA-57-8.5/9.7

12-ORA-57-20.0/20.3

12-ORA-73-21.5/21.5

12-ORA-74-13.3/16.6

12-ORA-90-11.8/12.5

Fed Aid

HA23

HB4N

HB1

HA25

HB1

HB4N

Pgm Code

IN ORANGE COUNTY IN ANAHEIM AT CIRCLE

HAVEN ROAD AND SANTIAGO BOULEVARD

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN BREA FROM ROUTE

99 AND 57 SEPARATION TO BIRCH STREET

UNDERCROSSING

IN ORANGE COUNTY IN IRVINE AT NEWPORT

COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY NEAR SAN JUAN HOT

SPRINGS FROM SAN JUAN CANYON  BRIDGE

TO RIVERSIDE COUNTY LINE

IN ORANGE COUNTY IN YORBA LINDA  AND

ANAHEIM ON ROUTE 90 FROM .95 KM EAST

OF KELLOGG DRIVE UNDERCROSSING TO LA

PLAMA AVENUE

Description 

REPAIR DAMAGED SLOPE

INSTALL CLOSED CIRCUIT TELEVISION

WIDEN HIGHWAY

MITIGATION PLANTING AND IRRIGATION

WIDEN ROADWAY AND BRIDGES

CONSTRUCT BRIDGE AND WIDEN ROADWAY

Type Of Work

FCI CONSTRUCTORS,INC.

TDS ENGINEERING

GRIFFITH COMPANY

P & D LANDSCAPE MANAGEMENT

CLIFFORD BRICE

BRENT ENGINEERING, INC.

GENERAL ENGINEERING

CONTRACTORRON BUREK PRESIDENT

BRUTOCO ENGINEERING AND

CONSTRUCTION, INC.

Contractor

TUSTIN, CA 92780

WESTLAKE VILLAGE, CA 91361

SANTA ANA, CA 92704

ORANGE, CA  92868

IRVINE, CA 92618

FONTANA, CA 92334

 

 

 

 

 

 

PIRZADEH,BEHROOZ

THAI, DANH

JAVAHERNESHAN, MAJID

HONG, JOHN

LINDQUIST, KARL

YII, JAMES

Resident
Engineer

(949)279-8595

(949)279-8803

(949)289-3551

(949)279-8741

(949)487-4011

(714)779-2683

 $7,683,102

 $405,469

 $1,706,123

 $191,258

 $35,536,825

 $31,466,807

Bid + CCOs

 $2,418,057

 $363,322

 $1,716,574

 $151,612

 $20,225,298

 $11,335,799

Comp To  date

 $312,546

 $327,033

 $2,000

 $691

 $2,468,093

 $471,985

This Month

04/16/07

04/10/07

02/23/07

02/17/05

12/22/06

11/22/06

Awarded

05/11/07

04/24/07

03/09/07

02/25/05

01/11/07

12/20/06

Approved

11/20/08

04/03/08

04/15/08

12/09/10

01/08/10

07/26/10

Est Comp

 41%

 67%

 0%

 52%

 35%

 28%

%Time

 31%

 90%

 0%

 79%

 57%

 36%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

12-0H2104

12-0G7804

12-0H0184

12-0G2704

12-043214

12-056214

Contract 

ACNH-P055-(049)E

  

ACST-P057-(052)E

  

ACST-P074-(050)E

HP21-6212-(011)E

--()

  

  P0-57 0-(2E)

  

  P0-74 0-(0E)

  62-12 0-(1E)

  

  

--()

  

--()

--()

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

1021 EDINGER AVE.

2899 AGOURA RD. SUITE 171

2020 SOUTH YALE STREET

999 TOWN AND COUNTRY FLR 4

81 SHIELD

P.O. BOX 429

15700 TUSTIN VILLAGE

WAY

15510 ROCKFIELD BLVD.

SUITE A

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY

31726 RANCHO VIEJO

ROAD, SUITE 115

1250 N. LAKEVIEW

AVENUE, SUITE M

TUSTIN,CA 92780

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

SAN JUAN CAPISTRANO, CA

92675

ANAHEIM, CA 92807

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
02/20/08 Statement of Ongoing Contracts as of 03/03/08

12District

12-ORA-405-2.0/2.9

12-ORA-405-3.7/6.4

12-ORA-405-6.9/0

12-ORA-405-8.4/0

12-ORA-405-13.4/13.6

12-ORA-405-15.4/16.3

Fed Aid

HB4N

HA25

HB4N

201130

HB1

HB4N

Pgm Code

IN ORANGE COUNTY IN IRVINE FROM 0.8

KM SOUTH OF SAND AVENUE CANYON

OVERCROSSING TO 0.6 KM SOUTH OF

JEFFREY ROAD OVERCROSSING

IN ORANGE COUNTY IRVINE FROM  JEFFERY

ROAD AND UNIVERSITY DRIVE TO SAN

DIEGO CREEK

IN ORANGE COUNTY IN IRVINE FROM

NORTHBOUND JAMBOREE ROAD LOOP ON RAMP

TO NORTHBOUND ROUTE 405

IN ORANGE COUNTY, AT REDHILL AVENUE,

CITY OF COSTA MESA, DIR'S EMERGENCY

FORCE ACCOUNT CONTRACT

IN ORANGE COUNTY IN FOUNTAIN VALLEY

FROM 0.4 KM TO 0.8 KM SOUTH OF

BROOKHURST STREET OVERCROSSING

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND WESTMINSTER FROM 0.3 KM NORTHWEST

OF MAGNOLIA STREET  OVERCROSSING TO

EDINGER AVENUE OVER

Description 

INSTALL OVERHEAD SIGNS

HIGHWAY PLANTING AND IRRIGATION

WIDEN ON RAMP

REPAIR TWO SLOPE EMBANKMENTS

RAMP WIDENING AND ADD SHOULDERS

WIDEN ROADWAY

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC.

PACIFIC RESTORATION GROUP, INC

ALL AMERICAN ASPHALT

DRILL TECH DRILLING &

SHORING,INC.

BEADOR CONSTRUCTION COMPANY

POWELL CONSTRUCTION

Contractor

IRVINE, CA 92714

CORONA, CA 92877-0101

CORONA, CA 92878-2229

ANTIOCH, CA 94509-8548

CORONA, CA 92883

FONTANA, CA 92335

 

 

 

 

 

 

WANG, T H

HONG, JOHN

JAVAHERNESHAN, MAJID

JAVAHERNESHAN, MAJID

JAVAHERNESHAN, MAJID

JAVAHERNESHAN, MAJID

Resident
Engineer

(949)279-8411

(949)279-8741

(949)289-3551

(949)289-3551

(949)509-5031

(949)509-5031

 $540,397

 $1,339,316

 $717,569

 $5,300,000

 $825,300

 $4,922,088

Bid + CCOs

 $0

 $1,217,763

 $488,963

 $411,167

 $646,169

 $2,443,483

Comp To  date

 $0

 $4,050

 $131,022

 $411,167

 $168,054

 $433,875

This Month

10/01/07

02/15/06

04/26/07

11/01/07

08/20/07

09/13/07

Awarded

10/10/07

03/07/06

05/11/07

11/01/07

09/18/07

10/12/07

Approved

05/16/08

04/29/10

03/07/08

06/08/08

01/20/09

08/30/09

Est Comp

 0%

 50%

 69%

 44%

 100%

 44%

%Time

 0%

 90%

 67%

 8%

 80%

 50%

% Work 

 

 

 

 

 

 

Message

12-0J1604

12-075704

12-0H0054

12-0J1204

12-0H5404

12-0A7624

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

  

WPCP

SWPPP

1792 KAISER AVE.

P.O. BOX 77038

P.O. BOX 2229

2200 WYMORE WAY

26320 LESTER CIRCLE

8555 BANANA AVENUE

15700 TUSTIN VILLAGE

WAY, #2

15700 TUSTIN VILLAGE

WAY

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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02/20/08 Statement of Ongoing Contracts as of 03/03/08

12District

 $9,783,008 $140,328,691 $310,694,888

12-ORA-405-22.5/22.5

Fed Aid

HB1

Pgm Code

IN ORANGE COUNTY IN SEAL BEACH ON

SOUTHBOUND ROUTE 405 ON RAMP FROM

SEAL BEACH BOULEVARD

Description 

SHOULDER WIDENING, MODIFY DRAINAGE

Type Of Work

PETERSON CHASE

Contractor

IRVINE, CA 92614

 

PHAM, DAT

Resident
Engineer

(949)509-5010

 $929,215

Bid + CCOs

 $932,154

Comp To  date

 $0

This Month

08/29/06

Awarded

09/11/06

Approved

02/06/08

Est Comp

 100%

%Time

 100%

% Work 

PLANT EST

SATIS

Message

12-0G5604

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

1792 KAISER AVENUE 3251-1/4 UNIVERSITY

DRIVE

IRVINE, CA 92612

Accepted

02/06/08

Location
Storm Water
Plan



12-0H0504

12-0F7424

12-0H1804

12-078004

12-0E7404

12-0E0204

12-0H8104

12-0A7304

12-0H4204

12-0H2454

12-0F9404

12-101674

12-0H7004

12-0H22U4

12-0H4004

12-0H5104

12-075604

12-0H5704

12-0H2104

12-0G7804

12-0H0184

12-0G2704

Contract

12-ORA-1-5.3/0

12-ORA-1-18.4/19.8

12-ORA-1-18.5/19.8

12-ORA-1-31.5/32.2

12-ORA-5-3.6/0

12-ORA-5-14.5/21.4

12-ORA-5-15.0/0

12-ORA-5-22.2/28.5

12-ORA-5-29.5/30.3

12-ORA-5-30.3/0

12-ORA-5-35.9/35.9

12-ORA-5-42.1/44.4

12-ORA-22-10.4/0

12-ORA-39-2.6/0

12-ORA-39-3.2/5.8

12-ORA-55-3.4/4.1

12-ORA-55-5.5/6.3

12-ORA-55-6.8/7.2

12-ORA-55-17.5/0

12-ORA-57-8.5/9.7

12-ORA-57-20.0/20.3

12-ORA-73-21.5/21.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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12-043214

12-056214

12-0J1604

12-075704

12-0H0054

12-0J1204

12-0H5404

12-0A7624

12-0G5604

Contract

12-ORA-74-13.3/16.6

12-ORA-90-11.8/12.5

12-ORA-405-2.0/2.9

12-ORA-405-3.7/6.4

12-ORA-405-6.9/0

12-ORA-405-8.4/0

12-ORA-405-13.4/13.6

12-ORA-405-15.4/16.3

12-ORA-405-22.5/22.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

Page
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12District

 $310,694,888  $140,328,691

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $8,002,101

 $204,084,053

 $39,106,673

 $28,035,255

 $31,466,807

 Bid + CCO

 $8,521,242

 $83,725,328

 $23,120,823

 $13,625,499

 $11,335,799

 Work Comp

District Total:

-I-

-F-

-S-

-SH-
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District

 $8,931,315

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $8,931,315
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